
ID Task Name Duration Start Finish
2218 Muon Level 1 Trigger 252.8 w 1/2/96 2/5/01

2219 M3-Muon Level 1 Trigger TDR Submitted 0 w 1/18/99 1/18/99

2220 R AND D (Serial Link Daughter Board-SLDB) 228.4 w 1/2/96 8/8/00

2221 Design 1553 Card 4 w 1/2/96 1/29/96

2222 Layout/Fab 1553 Card 4 w 1/30/96 2/26/96

2223 Test 1553 Card 8 w 2/27/96 4/22/96

2224 Design/Layout/Fabricate Prototype SLDB 12 w 1/2/96 3/25/96

2225 Test Prototype SLDB 40 w 5/21/96 3/13/97

2226 Design/Layout/Fabricate SLDB Tester 8 w 3/26/96 5/20/96

2227 Layout/Fabricate/Assemble V2 SLDB 6 w 6/9/97 7/21/97

2228 Test V2 SLDB 12 w 7/22/97 10/14/97

2229 Layout/Fabricate/Assemble V3 SLDB 28 w 10/15/97 5/13/98

2230 Test V3 SLDB 20 w 5/14/98 10/5/98

2231 Layout/Fabricate/Assemble Preproduction SLDB 12 w 1/25/99 4/16/99

2232 Test Preproduction SLDB 28 w 4/19/99 11/3/99

2233 Layout/Fabricate/Assemble Production SLDB 33 w 11/4/99 7/11/00

2234 Test Production SLDB 4 w 7/12/00 8/8/00

2235  CRATES 159 w 9/2/97 11/17/00

2236   CRATE BACKPLANE 159 w 9/2/97 11/17/00

2237 Design Prototype Backplane 18 w 9/2/97 1/20/98

2238 Layout/Fabricate Prototype Backplane 8 w 5/1/98 6/26/98

2239 Test Prototype Backplane 12 w 6/29/98 9/22/98

2240 Design Extender Cards 12 w 5/13/98 8/6/98

2241 Layout/Fabricate Extender Cards 32 w 8/7/98 4/6/99

2242 Design Preproduction Backplane 8 w 5/1/98 6/26/98

2243 Layout/Fabricate Preproduction Backplane 12 w 6/29/98 9/22/98

2244 Test Preproduction Backplane 34 w 9/23/98 6/4/99

2245 Backplane Pre Production Testing Complete 0 w 6/4/99 6/4/99

2246 Layout/Fabricate Production Backplane 28 w 12/1/99 6/28/00

2247 Test Production Backplane 4 w 6/29/00 7/27/00

2248 Assemble/Test Cables 16 w 6/1/00 9/22/00
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2249 Install Cables 8 w 9/25/00 11/17/00

2250 Fabricate and Test Prototype Splitter Cards 20 w 1/4/99 5/21/99

2251 Fabricate and Test Preproduction Splitter Cards 25.8 w 10/15/99 4/28/00

2252 Splitter Card PreProduction Testing Complete 0 w 4/28/00 4/28/00

2253 Fabricate and Test Production Splitter Cards 12 w 5/1/00 7/25/00

2254   POWER SUPPLIES 120 w 6/18/98 11/17/00

2255 Design Prototype Power Supply 60 w 6/18/98 9/2/99

2256 Procure/Build Prototype Power Supply 16 w 9/3/99 1/11/00

2257 Test Prototype Power Supply 24 w 1/12/00 6/28/00

2258 Power Supply Prototype Testing Complete 0 w 6/28/00 6/28/00

2259 Procure/Build Production Power Supply 12 w 6/29/00 9/22/00

2260 Test and install  production power supply 8 w 9/25/00 11/17/00

2261 MUON TRIGGER CARD-MTCXX 163.8 w 7/28/97 11/16/00

2262 Design Prototype MTCxx 60 w 7/28/97 10/9/98

2263 MTCxx Design Review 0.2 w 4/28/98 4/28/98

2264 Procure Prototype MTCxx Parts 6 w 10/12/98 11/20/98

2265 Layout, Fabricate, and Assemble Prototype MTCxx 9 w 10/26/98 1/12/99

2266 Develop Test Plan and Software Tools 8 w 10/26/98 1/5/99

2267 Prototype MTCxx, MTFB, and MTCM Complete 0 w 1/12/99 1/12/99

2268 Test Prototype MTCxx 24 w 1/13/99 6/30/99

2269 Design Preproduction MTCxx 4 w 7/1/99 7/29/99

2270 Layout, Fabricate, and Assemble Preproduction (10%) MTCxx 10 w 7/30/99 10/8/99

2271 Preproduction MTCxx, MTFB, and MTCM Complete 0 w 7/12/00 7/12/00

2272 Test Preproduction MTCxx 12 w 4/17/00 7/11/00

2273 Layout, Fabricate, and Assemble Production MTCxx 10 w 7/12/00 9/20/00

2274 Production MTCxx, MTFB, and MTCM Complete 0 w 9/21/00 9/21/00

2275 Test, Install, and Commission MTCxx 8 w 9/22/00 11/16/00

2276 MUON TRIGGER FLAVOR BOARD-MTFB 163.8 w 7/28/97 11/16/00

2277 Design Prototype MTFB 60 w 7/28/97 10/9/98

2278 Procure Prototype MTFB Parts 6 w 10/12/98 11/20/98

2279 Layout, Fabricate, and Assemble Prototype MTFB 9 w 10/26/98 1/12/99
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2280 Develop Test Plan and Software Tools 8 w 10/26/98 1/5/99

2281 Test Prototype MTFB 24 w 1/13/99 6/30/99

2282 Design Preproduction MTFB 18 w 10/1/99 2/21/00

2283 Layout, Fabricate, and Assemble Preproduction (10%) MTFB 34 w 10/29/99 7/12/00

2284 Test Preproduction MTFB 12 w 5/16/00 8/9/00

2285 MTFB PreProduction Testing Complete 0 w 8/9/00 8/9/00

2286 Layout, Fabricate, and Assemble Production MTFB 12 w 6/28/00 9/21/00

2287 Test, Install, and Commission MTFB 8 w 9/22/00 11/16/00

2288 MUON TRIGGER CRATE MANAGER-MTCM 223.6 w 3/18/96 9/20/00

2289 Design Prototype MTCM 56 w 3/18/96 4/30/97

2290 MTCM Design Review 0.2 w 3/6/97 3/6/97

2291 Procure Prototype MTCM Parts 12 w 4/3/97 6/26/97

2292 Layout, Fabricate, and Assemble Prototype MTCM 8 w 5/30/97 7/25/97

2293 Develope Test Plan and Software Tools 8 w 5/30/97 7/25/97

2294 Test Prototype MTCM 40 w 7/28/97 5/19/98

2295 Design Preproduction MTCM 16 w 10/12/98 2/16/99

2296 Layout, Fabricate, and Assemble Preproduction (10%) MTCM 10 w 2/17/99 4/27/99

2297 Test Preproduction MTCM 32 w 4/28/99 12/14/99

2298 MTCM PreProduction Testing Complete 0 w 12/14/99 12/14/99

2299 Layout, Fabricate, and Assemble Production MTCM 10 w 5/15/00 7/25/00

2300 Test, Install, and Commission MTCM 8 w 7/26/00 9/20/00

2301 MUON TRIGGER TESTER-MTT 121.4 w 11/1/96 4/23/99

2302 Design MTT 24 w 11/1/96 5/1/97

2303 Procure Prototype MTT Parts 12 w 4/4/97 6/27/97

2304 Develop Test Plan and Software Tools 12 w 4/4/97 6/27/97

2305 Layout/Fabricate Prototype MTT 12 w 5/2/97 7/28/97

2306 Test Prototype MTT 36 w 7/29/97 4/22/98

2307 MTT Prototype Testing Complete 0 w 4/22/98 4/22/98

2308 Design Production MTT 9 w 3/1/98 5/1/98

2309 Layout/Fabricate/Assemble Production MTT 12 w 7/15/98 10/7/98

2310 Test Production MTT 26 w 10/8/98 4/23/99
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2311  MDT CENTROID FINDER-MCEN 198.6 w 12/1/96 12/8/00

2312 Design Prototype MCEN 32 w 12/1/96 7/25/97

2313 MCEN and MCCM Design Review 0 w 7/25/97 7/25/97

2314 Revise Design 2 w 7/28/97 8/8/97

2315 Layout/Fabricate/Assemble Prototype MCEN 32 w 8/11/97 4/7/98

2316 Test Prototype MCEN 82.2 w 4/8/98 12/1/99

2317 Design Preproduction MCEN 6 w 2/21/00 3/31/00

2318 Layout/Fabricate/Assemble Preproduction MCEN 7 w 4/3/00 5/19/00

2319 Test Preproduction MCEN 10 w 5/22/00 8/1/00

2320 MCEN PreProduction Testing Complete 0 w 8/1/00 8/1/00

2321 Layout/Fabricate/Assemble Production MCEN 10 w 8/2/00 10/11/00

2322 Test, Install, and Commission MCEN 8 w 10/12/00 12/8/00

2323 CENTROID PHYSICS BOARD-MCPB 193.6 w 2/20/97 1/18/01

2324 Design Prototype 24 w 2/20/97 8/8/97

2325 Layout/Fabricate/Assemble Prototype MCPB 32 w 8/11/97 4/7/98

2326 Test Prototype MCPB 82.2 w 4/8/98 12/1/99

2327 Design Preproduction MCPB 2 w 5/8/00 5/19/00

2328 Layout/Fabricate/Assemble Preproduction MCPB (10%) 5 w 5/22/00 6/26/00

2329 Test Preproduction MCPB 10 w 6/27/00 9/6/00

2330 MCPB PreProduction Testing Complete 0 w 9/6/00 9/6/00

2331 Layout/Fabricate/Assemble Production MCPB 10 w 9/7/00 11/15/00

2332 Test, Install, and Commission MCPB 8 w 11/16/00 1/18/01

2333  CENTROID FINDER MANAGER-MCCM 152 w 1/14/98 2/5/01

2334 Design Prototype 24 w 1/14/98 7/1/98

2335 Layout/Fabricate/Assemble Prototype MCCM 40 w 7/2/98 4/27/99

2336 MCEN, MCCM, MCPB Prototypes Complete 0 w 4/27/99 4/27/99

2337 M3-Muon Level 1 Trigger Prototype Complete 0 w 4/27/99 4/27/99

2338 Test Prototype MCCM 56 w 4/28/99 6/14/00

2339 Design Preproduction MCCM 4 w 6/15/00 7/13/00

2340 Layout/Fabricate/Assemble Preproduction MCCM (10%) 8 w 7/14/00 9/8/00

2341 10% MCEN, MCPB, MCCM Complete 0 w 9/8/00 9/8/00
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2342 Test Preproduction MCCM 6 w 9/11/00 10/20/00

2343 M3-Muon Level 1 Trigger Preproduction Testing Complete 0 w 10/20/00 10/20/00

2344 Layout/Fabricate/Assemble Production MCCM 8 w 10/23/00 12/19/00

2345 MCEN, MCCM Production Complete 0 w 12/19/00 12/19/00

2346 Test, Install, and Commission MCCM 6 w 12/20/00 2/5/01

2347 SOFTWARE 226.2 w 1/2/96 7/24/00

2348 Trigger Simulator 220 w 1/2/96 6/8/00

2349 Control Software 104 w 6/15/98 7/24/00

2350 MOU Obligations 34.2 w 8/3/98 4/15/99

2351 Obligate FY98 Funds To Univ of Arizona 0.2 w 8/3/98 8/3/98

2352 Obligate FY99 Funds To Univ of Arizona 0.2 w 4/15/99 4/15/99

2353 Obligate FY98 Funds to Boston Univ 0.2 w 8/3/98 8/3/98

2354 Obligate FY99 Funds to Boston Univ 0.2 w 4/15/99 4/15/99
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